
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 08 

08-RIV-10-5.7/53.1 

Fed Aid 
Pgm Code 

08-0R6404 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS & SLOPE PAVING 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

SANTOS, JOHN 

Resident 
Engineer 

2351 W. LUGONIA AVE. 

SUITE F 

$1,466,893

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/18/13 

Awarded 

07/15/13 

Approved 

01/23/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 

IRVINE CA 92614 

(949)252-0441 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-10-15.2/0 

HB4N 

08-0R5804 
IN RIVERSIDE COUNTY AT VARIOUS LOC 

FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$980,514
 $0
 $0

05/17/13 
06/13/13 

0%

 0%

08-RIV-10-15.7/0 

HA42 

08-0L9304 

WPCP 

NEAR BANNING AT DESERT HILLS TRUCK 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,216,256
 $279,759

 $0

11/09/12 
01/10/13 
03/07/14 

41%

 13%

08-RIV-10-17.8/16.3 

20.20 

08-1C8704 
IN RIVERSIDE COUNTY IN CITY OF 

BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 

CALIFORNIA PROFESSIONAL 

ENGINEERING 

LA PUENTE, CA 91748 

929 OTTERBEIN AVENUE UNIT E 

RAMOS, MOISES 

(951)232-6293 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$255,000
 $139,202

 $0

11/05/12 
11/05/12 
08/15/13 

60%

 55%

201130 

08-RIV-10-24.0/24.3 

20.10 

201110 

08-0E41A4 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

PETERSON/CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

(949)252-0441 

1792 KAISER AVENUE 

SOSTROM, DENISE 

(951)232-7608 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$2,442,503
 $576,548

 $0

02/05/13 
02/05/13 
11/19/13 

49%

 24%

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

SOSTROM, DENISE P. 

(951)232-7608

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,939,509 
$103,675 

$0 

01/12/12 
02/13/12 
01/11/13 

100% 

100% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-44.5/52.2 
08-0P8604 
IM-010 -(107)3 

--() 

IN RIVERSIDE COUNTY IN AND NEAR PALM 

DESERT FROM MONTEREY AVENUE TO 0.1 

MILE WEST OF JEFFERSON STREET 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

38000 MONROE STREET 

EMUH, GODWIN 

4295 E. JURUPA AVE, 

SUITE 205 

ONTARIO, CA 92761 

$5,752,520
 $415,188

 $0

03/21/13 
04/18/13 
10/11/13 

16%

 7%

HM1 
(951)232-3706 

08-RIV-10-44.5/50.4 

HB1 

08-0Q1104 
HSIM-0101-(063)1 

--() 

IN RIVERSIDE COUNTY NEAR THOUSAND 

PALMS FROM 0.1 MILE E OF MONTEREY AVE 

OC TO 0.2 MILE WEST OF WASHINGTON ST 

OC 

CONSTRUCT CONCRETE BARRIER 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

$2,664,536
 $0
 $0

06/03/13 
06/27/13 

0%

 0%

08-RIV-10-46.7/0 
08-1C8104 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

REPLACING CRASH CUSHIONS 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

207 W LOS ANGELES AVE 

$285,912
 $0
 $0

05/21/13 
06/13/13 

0%

 0%

HM4 

(805)523-1914 

08-RIV-10-135.0/0 
08-0F3604 

IN RIVERSIDE COUNTY 17.5 MILES MILES 

WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

DALKE AND SONS CONSTRUCTION 

INC 

4585 ALLSTATE DRIVE 

$561,780
 $0
 $0

03/01/13 
04/17/13 

0%

 0%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 

08-RIV-15-31.9/52.2 
08-0Q8504 

IN RIVERSIDE COUNTY ON RTE 15 FROM 

TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 

ABUGHARBIEH, IMAD 

9225 STELLAR COURT 

SUITE B 

$1,054,522
 $0
 $0

06/18/13 
07/15/13 

0%

 0%

HM3 

BRIDGE REHABILITATION 
IRVINE CA 92614 

(949)252-0441 
(951)232-3610 

CORONA, CA 92883 

08-RIV-15-33.4/38.4 

HA22 

08-448304 
IM- 015-(157) 

--() 

WPCP 

IN & NR CORONA 1.3 KM S/O GLEN IVY 

UC TO 0.6 KM S/O ONTARIO AVE UC 

COLD PLANE, HMA, POLYESTER CONCRETE 

R J NOBLE COMPANY 

ORANGE CA 92865 

(714)637-1550 

P O BOX 620 

ABUGHARBIEH, IMAD 

(951)232-3610

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$11,401,085 
$7,955,352 

$0 

11/19/12 
01/11/13 
09/10/13 

66% 

75% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$685,615
 $0

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-60-.1/9.5 IN RIVERSIDE AND SAN BERNARDINO WESTERN STRUCTURES YANG, CHAD $982,809 06/12/13 0%
08-0R6604 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
RIVERSIDE CA 92503 

6005 TYLER STREET 9225 STELLAR COURT 

SUITE B 

$0
 $0

07/08/13 
12/02/13 

0%

HM3 

(951)352-4300 
(951)232-7638 

CORONA, CA 92883 

08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY $843,520 01/23/13 0%
08-0N9104 
HSNH-P062-(034)E 

SR-62 AND DILLION ROAD 

TRAFFIC SIGNALS 

INSTALL P O BOX 50085 $0
 $0

02/20/13 
0%

--() 
INSTALL TRAFFIC SIGNALS 

WATSONVILLE CA 950775085 

(831)724-1011 

HB1 SWPPP 

08-RIV-62-1.2/2.2 VARIOUS LOCATIONS IN PAINTED HILLS, TRAFFIC DEVELOPMENT SERVICES $447,493 06/12/13 0%
08-0Q9204 COACHELLA AND PALM SPRINGS 

INSTALL CHANGEABLE MESSAGE SIGNS 

207 W LOS ANGELES AVE $0
 $0

07/15/13 
0%

MOORPARK CA 93021 

(805)523-1914 

HB4N 

08-RIV-74-29.6/29.9 IN RIVERSIDE COUNTY NEAR PERRIS AT AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $754,784 08/20/12 95%

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$703,182
 $0

09/18/12 
08/07/13 

90%

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES $235,785 06/19/13 0% 
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

207 W LOS ANGELES AVE $0 
$0 

07/22/13 
0% 

MOORPARK CA 92302 

(805)523-1914 

HB4N 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING $216,902 01/23/13 0%
08-0M2104 
HSNH-P074-(057)E 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

PO BOX 7745 

$0
 $0

02/22/13 
0%

--()

RIVERSIDE CA 92504 

HB1 WPCP (951)710-1000 

08-RIV-74-42.6/47.9 IN RIVERSIDE COUNTY IN AND NEAR ALL AMERICAN ASPHALT $1,848,937 05/20/13 0%
08-1C3604 HEMET FR DARTMOUTH STR TO 0.7 MI E OF 

WILLOWBROOK ROAD 

P O BOX 2229 $0
 $0

06/13/13 
0%

COLD PLANE, OVERLAY WITH RHMA-G, 
CORONA CA 928782229 

(951)736-7600 

HM1 

08-RIV-74-63.0/71.8 IN RIVERSIDE COUNTY IN HEMET AND NEAR ALL AMERICAN ASPHALT CHEN MICHAEL $3,475,622 04/12/12 100%

HM1 

08-0P9504 

WPCP 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)830-6017 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,650,237
 $0

07/30/12 
07/11/13 

100%

COMPLETED 
07/15/13 

08-RIV-74-63.0/67.5 IN RIVERSIDE COUNTY NEAR IDYLLWILD GRANITE CONSTRUCTION COMPANY $2,454,520 05/21/13 0%
08-1C4304 AND PALM DESERT FROM HURKEY CREEK 

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD 

38000 MONROE STREET $0
 $0

06/10/13 
0%

FROM 0.2 MI W OF PINYON 
INDIO, CA 92203 

OVERLAY HMA-A & PERFORM DIGOUT 
(760)775-7500 

HM1 

08-RIV-78-10.6/10.9 IN RIVERSIDE COUNTY AT RIPLEY FROM GRANITE CONSTRUCTION COMPANY $1,200,520 05/07/13 0%
08-1C1204 RIVERSIDE COUNTY LINE TO 0.3 MILE 

SOUTH OF 28TH AVENUE AND FROM 0.3 

38000 MONROE STREET $0
 $0

05/31/13 
0%

MILE SOUTH OF 24TH AVENUE T 
INDIO CA 92203 

HM1 
COLD PLANE HMA OVERLAY W/ DIGOUTS 

(760)775-7500 

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 0% 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$627,670 
$0 

08/05/11 
05/18/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $111,841,471 02/10/12 53%

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$44,418,888
 $0

03/08/12 
08/13/14 

40%

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,492,337 04/07/11 100%
08-0P6304 
ACNH-000C-(329)E 

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,338,677
 $0

05/04/11 
06/26/13 

100%

COMPLETED 
06/27/13 

HB4N WPCP 

08-RIV-95-/36.2 IN RIVERSIDE COUNTY NEAR BLYTHE FR VSS INTERNATIONAL $1,716,078 04/18/13 0%
08-0P7904 0.2 MI S/O RTE 10/95 SEPARATION TO 

0.7MI S/O LYE ROAD 

DIGOUTS, COLD PLANE, OVERLAY, SEAL 
WEST SACRAMENTO CA 95798 

P O BOX 981330 $0
 $0

05/16/13 
0%

(916)373-1500 

HM1 

08-RIV-111-8.0/10 IN RIVERSIDE COUNTY NEAR DESRET SKANSKA USA CIVIL WEST $1,107,925 05/21/13 0%
08-1C8304 BEACH & N SHORE FR 0.3 MI N OF 

PARKSIDE DR TO 1.6 MI S OF CLEVELAND 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

06/13/13 
0%

STR 

CONDUCT PAVEMENT REHABILITATION 
RIVERSIDE CA 92509 

HM1 (951)684-5360 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,225,675 04/11/11 74%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$19,502,630
 $0

05/04/11 
03/27/14 

80%

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 0% 

HE11 

08-334884 

WPCP 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE 

(951)232-6497

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$367,494 
$0 

07/16/12 
05/12/16 

0% 

PLANT EST 

SATIS 
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State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-39.7/43
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-RIV-243-/1.1
 
08-1C4404
 

HM1
 

08-RIV-5701-/0
 
08-0R9004
 

HM5
 

08-RIV-5728-/0
 
08-499804
 

HM5 WPCP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

IN RIVERSIDE COUNTY AT VARIOUS
 

LOCATIONS
 

COLD PLANE & PAVE HMA, AC SURFACE
 

IN RIVERSIDE AND SAN BERNARDINO
 

COUNTIES AT THE VIDAL AND BLYTHE
 

MAINTENANCE STATION
 

CONSTRUCT FUEL CANOPY
 

IN RIVERSIDE COUNTY ADJACENT TO RTE
 

10 IN BANNING @ BANNING MAINT STATION
 

@ 2033 RAMSEY ST, BANNING CA, 92220
 

CONSTRUCT STORAGE BUILDING,
 

Contractor 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

(952)435-7106
 

CALMEX ENGINEERING INC
 

2764 S VISTA AVE
 

BLOOMINGTON CA 92316
 

(909)546-1311
 

M C ALYEA CONSTRUCTION
 

5161 HEDRICK AVE
 

RIVERSIDE CA 92505
 

(951)227-3131
 

HAL HAYS CONSTRUCTION INC
 

4181 LATHAM STREET
 

RIVERSIDE CA 92501
 

(951)788-0703
 

Resident 
Engineer 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

SANTOS, JOHN
 

2351 W. LUGONIA AVE.
 

SUITE F
 

REDLANDS, CA 92374
 

(951)538-5315
 

ALAM, MAHFUAL
 

2023 CHICAGO AVENUE
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,376,881

 $1,176,957


 $0


 $3,828,682

 $3,601,798


 $0


 $133,600,405

 $20,169,780


 $0


 $1,062,425

 $357,218


 $0


 $218,895

 $0

 $0


 $928,817
 
$240,912
 

$0
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%

04/19/11
 

0%

09/11/15
 

PLANT EST
 

SATIS
 

12/03/12
 
01/10/13
 
12/16/15
 

05/07/13
 
05/31/13
 
08/14/13
 

06/18/13
 
07/15/13
 
02/06/14
 

02/07/13
 
02/27/13
 
09/25/13
 

21%


 15%


 28%


 34%


 0%


 0%


 62%
 

26%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/13
08/19/13
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-9.9/24.5 
08-384344 

FROM 0.1 MI E/O ROUTE 15 SEPARATION 

TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TRAN, KEN 

850 VIA LATA SUITE 

104 

$7,092,101
 $4,962,654

 $0

03/26/12 
04/13/12 
08/20/13 

93%

 70%

HB4N SWPPP 

IRVINE CA 92614 

(949)252-0441 
(909)844-3312 

COLTON, CA 92324 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $53,993

 $0

09/14/12 
09/14/12 
12/18/15 

20%

 21%

201310HB4 
(951)232-8950 

N 

08-SBD-15-3.8/12.8 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E)

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

GRIFFITH/COFFMAN JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$77,674,380
 $73,528,243

 $0

02/16/12 
03/22/12 
07/31/13 

0%

 0%

PLANT EST 

SATIS 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$208,575,831
 $26,167,325

 $0

11/13/12 
11/26/12 
10/04/16 

17%

 13%

08-SBD-15-14.6/0 

HB1 

08-0M8804 
HSIM-0155-(158)E 

IM01-55 1-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR RIALTO 

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN 

HELEN PARKWAY 

INSTALL TRAFFIC SIGNALS AND 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGLES AVE 

$229,500
 $0
 $0

03/12/13 
04/18/13 

0%

 0%

08-SBD-15-31.8/171.4 

HM3 

08-0R6504 
IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

ADODO, EFE 

(951)232-7471

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541 
$0 
$0 

06/12/13 
07/15/13 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,272,954 01/05/12 74%
08-0K1504 
ACIM-0151-(229)1 

--()

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,023,981
 $0

02/03/12 
09/17/13 

16%

HA22 WPCP 

08-SBD-15-81.8/0 IN SAN BERNARDINO CO. ON RTE 15 IN J MCLOUGHLIN ENGINEERING CO AL-KHATEEB, TAGHREED $2,811,860 06/11/12 99%
08-0P8804 YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

INC 

10641 FULTON COURT 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,574,609
 $0

07/05/12 
07/19/13 

91%

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 
RANCHO CUCAMONGA CA 91730 

(951)232-7793 

HM3 WPCP (909)944-1037 

08-SBD-18-6.1/31.6 IN SAN BERNARDINO COUNTY ON RTE 18 AT PETERSON-CHASE GENERAL NGUYEN, NHAN $1,847,123 06/16/13 0%
08-0Q6504 VAR LOCATIONS FROM STATE RTE 

SEPARATION 

18/330 ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 S. VIA LATA SUITE 

#104 

$0
 $0

07/15/13 
0%

METHACRYLATE,JOINT SEAL,AC SURFACE 
IRVINE CA 92614 

COLTON, CA 92324 SUSPENDED 

HM3 (949)252-0441 
(909)821-8164 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,117,599
 $0

12/14/09 
12/03/13 

0%

PLANT EST 

SATIS 

08-SBD-38-51.9/0 SAN BERNARDINO COUNTY, AT FAWNSKIN, MGP CONSTRUCTION TRAN, KEN $1,507,527 06/20/13 0%

HM 

08-0R8604 AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 
UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$0
 $0

07/31/13 
04/17/14 

0%

SUSPENDED 

08-SBD-40-2.0/39 IN SAN BERNARDINO COUNTY FROM 1.2 WESTERN STRUCTURES ROBERT SHAHIDI, SHAINE $1,085,000 05/22/13 0% 
08-0Q7804 MILE WEST OF SOUTH MONTARA AVENUE 

UNDERCROSSING TO 1.7 MILE WEST OF 

DRUCKENMILLER PROJECT MANAGER 

6005 TYLER STREET 
222 E. MAIN STREET, 

SUITE 208 

$0 
$0 

06/13/13 
11/07/13 

0% 

HM3 

PISGAH CRATER ROAD UNDERCROS 

PLACE POLYESTER CONCRETE OVERLAY. 
RIVERSIDE CA 92503 

(909)721-3120 
(951)232-7839

BARSTOW, CA 92311-2366 
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District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,831,153
 $3,257,953

 $0

12/06/12 
01/10/13 
01/28/14 

35%

 18%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-28.1/51 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

SAN BERNARDINO COUNTY FROM 0.2 MI W/O 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9300 

13170 TELFAIR AVENUE 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$25,596,651
 $22,294,638

 $0

02/10/12 
03/06/12 
10/15/13 

77%

 87%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$7,830,617
 $2,305,855

 $0

02/07/13 
02/28/13 
01/08/14 

32%

 29%

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,499,501
 $12,568,959

 $0

12/21/12 
01/11/13 
05/15/14 

37%

 53%

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,030,783
 $1,844,603

 $0

12/19/12 
01/11/13 
05/15/14 

37%

 11%

08-SBD-62-15.1/29.3 

HM1 

08-0Q7304 
NH-P062-(033) 

--() 

WPCP 

IN YUCCA VALLEY TO 29 PALMS. ON ST 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

(909)844-9731

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$12,714,000 
$12,028,894 

$0 

12/28/12 
02/14/13 
09/25/13 

49% 

92% 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-38.5/106 IN SAN BERNARDINO COUNTY NEAR SKANSKA USA CIVIL WEST YOUSSEF, MAGED $6,341,071 04/05/13 57%
08-0N1204 
ACST-P062-(035)E 

P0-62 0-(5E) 

--() 

TWENTYNINE PALMS AND RICE FROM GOPHER 

GROVE LANE TO 11 MILES EAST OF 

IRONAGE ROAD AND FROM 0.8 MILE 

OVERLAY EXISTING PAVEMENT 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(951)277-8580 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,313
 $0

05/01/13 
08/23/13 

0%

HM1 (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $25,158,634 02/15/11 64%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$18,782,757
 $0

02/28/11 
10/17/14 

74%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $558,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$485,830
 $0

02/15/11 
09/26/14 

0%

PLANT EST 

SATIS 

08-SBD-138-24.1/37.8 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,240,704 05/23/12 47%
08-0P9204 LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 
CORONA CA 92878 

P O BOX 2229 850 VIA LATA ROAD 

SUITE 104 

$4,850,737
 $0

06/20/12 
09/13/13 

86%

HM1 WPCP 

(951)736-7600 
(909)844-3312 

COLTON, CA 92324 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $1,447,800 01/04/13 100%
08-0Q2404 
STP-17D4-(004)E

--() 

CEDARPINES PARK AT 1.0 MILE EAST AND 

AT 2.0 MILE EASTOF CLEGHORN ROAD 

DIR'S ORDER EMERGENCY F.A. 
MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,134,438
 $0

01/07/13 
09/03/13 

79%

20.20 
REPAIR/REPLACE 42" CULVERTS & 

EMBANKMENT 
(909)821-8164 

201130 

08-SBD-138-/0 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND ADODO, EFE $727,452 06/27/12 100% 
08-0N1404 MAINTENANCE STATIONS 

REPLACE EMULSION TANKS 

CONSTRUCTION INC 

336 N CENTRAL AVE 10A 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$679,971 
$0 

10/04/12 
06/14/13 
06/26/13 

100% 

GLENDALE CA 91203 
(951)232-7471 COMPLETED 

HA12 WPCP (818)662-8055 
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Pgm Code 
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Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-210-9.9/12.5 

HB1 

08-0N4104 
HSIM- 210-(813)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA AND FONTANA FR ETIWANDA AVE 

OC TO SAN SEVAINE ROAD UC 

CONSTRUCT CONCRETE BARRIER 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

$983,321
 $0
 $0

06/18/13 
07/22/13 

0%

 0%

08-SBD-210-30.2/33.2 

HM1 

08-0P3804 
NH-X071-(064) 

--()

IN SBD CO IN CHINO, ONTARIO, 

HIGHLAND AND REDLANDS ON RTE 83 FR 

71/83 SEP TO RTE 60/83 SEP AND ON RTE 

210 FROM FIFTH STREET OC TO 

OVERLAY AND LOCALIZED DIGOUTS 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NGUYEN, VU 

(951)232-3784 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$3,575,365
 $1,837,015

 $0

03/21/13 
04/18/13 
08/26/13 

62%

 51%

08-SBD-215-14.0/0 
08-0M4004 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

RUIZ, MANUEL 

790 VIA LATA SUITE 

100 

$394,493
 $178,749

 $0

06/18/12 
07/16/12 
04/30/13 

96%

 45%

HB4N WPCP 

RIVERSIDE CA 925137745 

(951)710-1000 
(909)783-6947 

COLTON, CA 92324 

08-SBD-395-19.0/35.6 

HB1 

08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY FROM 7.9 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

AL-KHATEEB, TAGHREED 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$22,195,820
 $4,391,187

 $0

10/31/12 
12/03/12 
07/02/14 

20%

 20%

SUSPENDED 

08-SBD-5712-/0 

HA12 

08-0M0204 
IN SAN BERNARDINO COUNTY IN 

BLOOMINGTON AT MAGANA-ORTEGA 

MAINTENANCE STATION AT 451 WEST 

SLOVER AVENUE 

CONSTRUCT CNG FUELING STATION 

AMTEK CONSTRUCTION 

WHITTIER CA 90606 

(562)696-7111 

12409 SLAUSON AVE SUITE I 

$591,435 
$0 
$0 

06/03/13 
06/27/13 

0% 

0% 

Totals: Authorized Final Amt: $810,342,605 Completed to Date: $304,382,084 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-44.5/52.2 08-0P8604 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-46.7/0 08-1C8104 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-.1/9.5 08-0R6604 

08-RIV-62-1.2/2.2 08-0Q9204 

08-RIV-62-.5/1 08-0N9104 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-42.6/47.9 08-1C3604 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-74-63.0/67.5 08-1C4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-78-10.6/10.9 08-1C1204 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-95-/36.2 08-0P7904 

08-RIV-111-8.0/10 08-1C8304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-/1.1 08-1C4404 

08-RIV-5701-/0 08-0R9004 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-14.6/0 08-0M8804 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-6.1/31.6 08-0Q6504 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-40-2.0/39 08-0Q7804 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-62-15.1/29.3 08-0Q7304 

08-SBD-62-38.5/106 08-0N1204 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-138-27.5/28.5 08-0Q2404 

08-SBD-138-/0 08-0N1404 

08-SBD-210-9.9/12.5 08-0N4104 

08-SBD-210-30.2/33.2 08-0P3804 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-5712-/0 08-0M0204 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I FEDERAL AID (INTERSTATE) $194,829,152

-F FEDERAL AID (PRIMARY) $44,007,377

-S FEDERAL AID (SECONDARY) $243,325,210

-SH STATE HIGHWAY $54,291,750

 $273,889,116

District Total: $810,342,605

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $7,695,411 

Work completed this Period:  $7,695,411 

Work Comp 

$125,298,447


 $36,707,216


 $47,831,101


 $24,376,452


 $70,168,867


 $304,382,084
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